1-40 Timeline for Design-Build Team Selection Process

Interstate 40 for Approximately 10.4 Miles in Durham and Orange Counties

Revised February 14, 2007

RFQ Advertisement

November 1, 2006

Mandatory Pre-Bid Conference

November 13, 2006

Statement of Qualifications due from Design-Build Teams

November 16, 2006

Department Announces Short-listed Teams

November 21, 2006

Issue External RFP to Short-listed Teams *

November 22, 2006

Pre-RFP Meeting with Short-listed Teams

December 6, 2006

Lane Construction

8:30 am

S. T. Wooten

10:00 am

Issue Final RFP to Short-listed Teams *

December 20, 2006

Technical Proposals and Sealed Price Proposals Due

February 12, 2007

Technical Presentations by Short-listed Teams

February 16, 2007

Lane Construction 8:30 am
S. T. Wooten 10:30 am
Determination of Best Value, Open Price Proposals and Announce Technical Scores February 20, 2007

Award of Project by Board of Transportation

March 1, 2007

* - These dates are approximate




